AGENDA: March 23, 2004 4 8
CATEGORY: Consent
DEPT.: Public Works

TITLE: Miramonte Reservoir Expansion,
Project 00-32—Approve Plans and
Specifications

RECOMMENDATION

Approve plans and specifications for Miramonte Reservoir Expansion, Project 00-32, and
authorize staff to advertise the project for bids.

FISCAL IMPACT

The total project budget for Miramonte Reservoir Expansion, Project 00-32, is $5.8 million
from the Water Revenue Fund. The Engineer's Estimate for the construction of Miramonte
Reservoir Expansion is $3.9 million; the total estimated project cost is $5.5 million and is
within the approved budget for this project.

BACKGROUND AND ANALYSIS

Project Background

In the 1990s, the City of Mountain View commissioned an independent consultant to perform
a critical analysis of the Mountain View municipal water system to ensure that the City
continued to provide reliable water service to its users. This Water System Study, along with
several supplemental studies, identified a critical need for additional municipal water
storage in the City and recommended, as a high priority, the expansion of Miramonte
Reservoir to address some of these storage needs.

During Fiscal Year 1996-97, the City Council adopted a Water Master Plan that facilitated the
implementation of a number of the water system enhancements recommended in the

1992 Water System Study. This Master Plan included projects that corrected system defi-
ciencies, ensuring an adequate and sustained supply of water in the City. The Miramonte
Reservoir Expansion project was one of the Priority 1 projects included in the Master Plan.

Soon after, as part of the 1997-98 Capital Improvement Program (CIP), the City Council
approved Miramonte Reservoir Expansion (design), Project 97-45. Then, as part of the
1999-2000 CIP, Miramonte Reservoir Expansion (construction), Project 00-32, was approved.
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Environmental Impact Report

In 2001, the City determined that an Environmental Impact Report (EIR) was needed to
address environmental effects related to the project and concerns raised by Los Altos
residents living in the vicinity of the project. On July 8, 2003, the City Council certified the
project EIR and approved the design and construction of a 2.3-million-gallon reservoir
behind the existing Miramonte Reservoir.

Heritage Tree Removal

On February 11, 2004, the City's Urban Forestry Board (UFB) reviewed the mitigation
measures contained in the project EIR for removal and replacement of 20 Heritage trees on
the Miramonte Reservoir site and recommended that, as part of the project, the Heritage trees
removed shall be replaced at a 2:1 ratio with the flexibility to use larger trees at a lower
replacement ratio. The UFB also recommended that four Heritage trees be transplanted to
other locations on-site, in lieu of removal and replacement to the extent feasible, and that at
least 50 percent of the replacement trees be of a drought-tolerant native species. The tree
removal and transplanting work is scheduled to occur in May 2004.

New Perimeter Fencing

The original project scope for the reservoir expansion included the construction of a new
6' high redwood good-neighbor fence along the north, south and west property lines of the
site as one of the final items of work. The project scope also included the installation of a
6' high black vinyl-coated chain link fence along the portion of the site facing Miramonte
Avenue to fully secure the reservoir site.

However, in an effort to address City of Los Altos requests and to further improve site
security, the fence design and fence construction schedule has been changed. The redwood
perimeter fencing has been modified to include a 1' redwood lattice on top (providing a total
fence height of 7') and the height of the chain link fence along Miramonte Avenue has been
increased to 7'. In addition, instead of constructing the fencing at the end of the reservoir
construction project, the fencing work is now scheduled to begin in April 2004, prior to
reservoir construction to secure the site.
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Project Cost

The estimated project cost for Miramonte Reservoir Expansion, Project 00-32, is as follows:

Preconstruction Site Work (site fencing and tree removal) $ 100,000
Construction 3,900,000
Construction Contingency (10%) 390,000
City Project Management, Contract Administration, Inspection, Testing 250,000
Design Consultant Construction Support Services 120,000
Geotechnical Services 50,000
Contract Construction Management 350,000

Subtotal $5,160,000
City Administration 340,000

TOTAL CONSTRUCTION PROJECT COST $5.500,000

Construction bids for the project are scheduled to be opened on April 29, 2004 and a contract
will be recommended for award on May 11, 2004. Construction will begin in early June 2004
and completion of the project is anticipated by fall 2005. The project plans and specifications
are on file in the Public Works Department.

PUBLIC NOTICING—Agenda posting.

Prepared by: Approved by:
Anne Marie Callan Cathy R. Lazarus
Senior Civil Engineer Public Works Director

Kevin C. Duggan
City Manager

AMC/5/CAM/924-03-23-04M-EN
cc: Ms. Christine Lindow—MWH

Mr. Jim Porter—City of Los Altos
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